

Proposed Timeline

May	Meetings
June	Meetings
July	Narrow down and clarify the specifics of charges 1 and 2 Prepare the background narrative of the report
August	Decide on the attachments to the report Circulate the flushed-out language of the recommended actions
September	Circulate final draft Present to the BBX if appropriate
October	Turn report into the Bar/HOD/BOG/BBX